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Parcel C Groundwater and Soil Gas 
Characterization

Overview:

• Location of Parcel C and RU Units 

• Purpose of Characterization

• Specific Characterization Areas 

• Schedule
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Parcel C Location



Purpose of the Characterization

• To Evaluate current Groundwater and Soil Vapor 
Conditions prior to Remedial Action
– Consistent with Parcel C FS
– Address groundwater, soil, and soil vapor 

contamination in and around RU-C1, RU-C4 and the 
southern portion of RU-C5 (IR-06)

* Contaminants targeted primarily include CVOCs 
and their degradation products, and Cr VI.
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Groundwater Characterization Areas



RU-C1 Grab Groundwater Sample 
Locations
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RU-C4 Grab Groundwater Sample 
Locations
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RU-C5 Grab Groundwater Sample 
Locations
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Step-out Step-in Criteria

• Step out distance will be made by the registered geologist
• Target concentations are:

o PCE>15 µg/L
o TCE>110 µg/L
o Total DCE>2,100 µg/L
o VC>5 µg/L

• If concentrations are greater than those numbers we will 
step out.

• If less we will step in
• The distance will be based on concentration level 

detected
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Soil Gas Characterization Areas
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SVE Area 6 Soil Gas Characterization
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SVE Area 7 Soil Gas Characterization
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SVE Area 8 Soil Gas Characterization
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SVE Area 1 Soil Gas Characterization
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Schedule Summary

• Draft Work Plan Submittal May 26, 2011

• BCT Review May 27-June 27, 2011

• Navy Working Meeting with BCT June 15

• Response to BCT Comments/Prep Final WP June 28-July 28, 2011

• Mobilize August 1, 2011

• Call USA, Sample Existing Wells and Utility Clearance July 29 – August 5, 2011

• BCT/Triad Meeting August 25, 2011

• Groundwater and Soil Vapor Characterization August 29 – Oct. 28, 2011

• Survey Direct Push and Soil Vapor Locations Oct 31-Nov. 3, 2011

• Demobilization November 3

• BCT/Triad January 2012
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